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Docket No. 217 — Development and Management Plan Inspection

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric
transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut.

Date: September 1, 2005
Inspector: Don Ukers

Location: 345kV Underground Route
Storm/

Rain Event: The area has received up to 0.37” of precipitation over 8/30-8/31 in some
locations since the last inspection as reported by NOAA.

Areas of Inspection

Observation

Recommended Action

Vault Openings and Trench
Construction

- Trenching, pipe installation,
and sawcutting operations
continue along Rt. 7 in Wilton
during the night. 9/1/05

- Trenching, pipe installation,
and saw cutting continued
along Rt. 107 during the day
in the vicinity of #124. 9/1/05

- The vault/manhole contractor
is working at a location across
from Zion Hill Church off
roadway. 8/25/05

-Active work for a jack and
bore of a stream near Allens
Meadows Park is ongoing.

The jacking pit is in the
process of being backfilled as
the bore is mostly complete. A
receiving pit is now under
construction to complete the
work. 9/1/05

-The majority of the work has
been in the roadway and
seems contained for the most
part. Continue to provide
attention to any off- road areas
that need restoration. See
additional sections for any
specific recommendations.
9/1/05

- Additional efforts made and
a change to the method of the
dewatering of the pit had
resulted in much cleaner
discharge water. As the work
began to wrap up on the
jacking pit side, there was
little water leaving the settling
basin. 9/1/05

Erosion and Sediment
Controls (includes inspection
within 24 hours of a storm
event)

- It appears areas of silt fence
remain installed in the areas of
active work along Rt. 7 and
Rt. 107 where needed, but
several areas of silt fence are
down. The previously reported
area of double silt fence at the
curb break has also become

- Continue to monitor and
maintain and repair the fence
in the vicinity of active work.
If work returns to the areas
where the silt fence is down or
untoed, it must be repaired
before active work begins.
9/1/05
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Areas of Inspection

Observation

Recommended Action

untoed. 8/25/05-9/1/05

Erosion and Sediment
Controls
(continued)

Route 7

Rt. 107 Daywork

- The silt fence located at the
edge of the original storage
yard near the Rt. 107 and 7
intersection has been pushed
over completely due to
separate landowner activities.
8/19-9/1/05

- The silt fence at the base of
the soil stockpile near the Rts
107/7 intersection has been

repaired as requested. 9/1/05

- Some haybales were noted
up on the curb along Rt. 7 near
Marvin Gardens rather than on
the catch basins. This may be
done during the day due to the
lack of active work 9/1/05

-The area in front of the
school fields has been raked of
stone and graded. It should be
confirmed whether the area
was seeded. 9/1/05

- The settling basin has been
rebuilt and dewatering is being
performed differently to avoid
the silt and turbidity from the
jacking pit. These additional
efforts and completing
portions of the work have led
to definite improvements here.
9/1/05

- Catch basins in the vicinity
of Rt. 107 daywork were
noted to be protected as
recommended. 9/1/05

- It was not confirmed whether
the erosion caused by slurry
muds under a wooden fence
off Rt. 107 was repaired. 8/25-
9/1/05

- It needs to be confirmed
whether this fence was
repaired. Wetlands are
immediately beyond the yard.
9/1/05

-None at this time. Continue to
maintain fence as long as the
pile remains. 9/1/05

- Make sure that haybales are
replaced in the catch basins
during the nightwork and
continue to maintain them.
Filter fabric is also an
accepted measure if haybales
are difficult to maintain.
9/1/05

- None at this time. Continue
to restore any off-roadway
areas that have disturbed soil
in an appropriate amount of
time. 9/1/05

- Almost no water had been
leaving the settling basin at the
time of inspection and had
been much cleaner prior to
this. Continue to make these
efforts when preparing the
receiving pit. 9/1/05

- In general, catch basins
should also be cleaned
regularly and roadways swept
of sediment attributed to the
project. Contain all muds and
monitor where water is
flowing even when catch
basins are not the receivers.
9/1/05

Adjacent Wetlands and

-Additional good efforts on
the jack and bore near Allens

- Noticeable improvements
were made on the controls and
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Areas of Inspection

Observation

Recommended Action

Waterway's

Meadow Park has fixed the
issue of turbid water getting to
the stream. The discharge had
been clearer and actually
remained contained in the
basin at the time of inspection
9/1/05

- Some sediment had been
noticed accumulating at the
edge of the spillway at the
stream’s edge before the
repairs were made. 9/1/05

quality of the discharge water.
Continue to make these good

efforts when the receiving pit
is constructed. 9/1/05

- When the settling basin is
removed and closed up,
remove the additional
sediment accumulation at the
edge of the stream by
hand/shovel. 9/1/05

- In general, keep slurry muds
in control as catch basins may
outlet to wetlands.

Staging, Storage, and Parking
Areas

- The silt fence at the
equipment storage yard
located on property off Rt. 7,
south of the Rt 107 and 7
intersection has been
completely pushed over by
separate landowner activities.
8/19-9/1/05

- The additional storage and
staging yards for equipment
and constructing trench
materials along Rt. 7, appears
to be in good repair. 9/1/05

-At the School Rd. storage
area, the soil surface is
disturbed where the stockpiles
had been. If bore staging work
is not scheduled here soon, it
should be temporarily
stabilized. 9/1/05

- It needs to be confirmed
when the fence is repaired.
Wetlands are located
immediately adjacent. 9/1/05

- In general, equipment should
not be left above or adjacent to
wetlands during inactive
hours.

- Continue to keep the area
contained. Keep materials and
equipment to a condensed area
where possible. 9/1/05

- Consider temporary
restoration measures here if
the need for staging is not
scheduled in the near future.
9/1/05

Soils

- Most soils along the project
route are being trucked to a
waste facility in Danbury for
storage and eventual disposal.
However, any soils from the
work in Redding which meet
the RSR levels are being used
in the landfill as daily cover.
7/14-9/1/05

- Soils appear to be handled
appropriately. 9/1/05
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Areas of Inspection

Observation

Recommended Action

State species of concern,
threatened and endangered
species

- No species of concern are
located in this area of
construction.

- N/A

Vegetative clearing limits
(including trees to save or
danger trees noted)

-The area near the athletic
fields between School Rd. and
the high school has been raked
of stones and graded. It is
being confirmed whether the
area was seeded. 9/1/05

- Continue restoration efforts
on all areas off the roadway
where soil has been disturbed,
including near School Rd.
Storage if the staging area is
not scheduled soon. 9/1/05

-Seed if necessary and
continue restoration efforts in
any other off road areas.
9/1/05

- According to the D&M plan,
areas that are disturbed but
will not be worked in for over
21 days should be temporarily
stabilized/reseeded after 7-14
days. Restoration crews
should be attending these
areas prior to the deadline.

-Dewatering that occurs within

- It could be determined

Dewatering the trench work along Rt. 107 | whether the watershed basin is
and Rt. 7 is being directed to a | stressed due to removal of the
frac tank truck. groundwater.
- Significant dewatering had -In general, keep dewatering
been needed for the jack and from any clean soils directed
bore of the stream but it is to haybales/corrals as
finishing up here in the proposed. Do not allow
jacking pit. Alternative well unfiltered water to discharge
points had been used to avoid | directly to wetlands, streams
the turbid water in the jacking | or catch basins.
pit. 9/1/05
- No blasting is occurring on - None at this time.

Blasting site at this time.

Spills and Material Storage

- No spills or leaks were
observed during the
inspection. 9/1/05

- The contractors should
remain vigilant about securing
and handling fuel containers.
- Continue to keep all vehicles
maintained well (i.e. no
apparent fluid leaks) if they
will be used or stored on site.
- Check equipment status on a
regular basis and keep spill
kits on hand.

- Report spills immediately,
even if they are being
controlled.
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Areas of Inspection Observation

Recommended Action

Additional
Observations

Next likely scheduled

inspection: Wednesday, September 7, 2005

I have personally examined and am familiar with the information submitted in this document and
all attachments and certify that based on reasonable investigation, including my inquiry of those

individuals responsible for obtaining the information, the submitted information is true, accurate
and complete to the best of my knowledge and belief, and I understand that any false statements

made in this document or its attachments may be punishable as a criminal offense in accordance

with Section 22a-6 under Section 53a-157 of the Connecticut General Statutes.

Inspector’s Signature: Diana Walden for Don URers
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View of the jack and bore operation including the settling basin near Allens Meadow Park. The actuél bore
is almost done and the jacking pit is being partially backfilled. A receiving pit will now be under
construction. (9/1/05)
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One of the areas along Rt. 7 where silt fence is down. Maintenance is not n
the adjacent roadway. (9/1/05)

ecessary until work returns to

landowner’s activities which pulled it down. (9/1/05)



